

No prelo – Ribeiro, J. “L’enceinte romaine tardive de *Bracara Augusta*. Approche du processus de construction et des couts des travaux”, in *Atas XVIII International Congress of Classical Archaeology – Centre and periphery in the ancient world*, Mérida

L’enceinte romaine tardive de *Bracara Augusta*. Approche du processus de construction et des couts des travaux

Jorge Manuel Pinto Ribeiro

FCT Postdoctoral Fellow of the University of Minho (Portugal) ; CITCEM

Abstract

This paper presents a brief study of the *Bracara Augusta* Late Roman wall, analyzed from a social and economic approach, in order to evaluate its costs. Thereby, our aim is to value the construction processes and its impacts within the urban economy. After defining the main construction sequence quantitative data is established concerning human work labor, quantities of the necessary materials, transport costs and time for supplying and work them. Lastly, we propose an estimation of the construction cost.

Bracara Augusta: une ville située aux confins de l’empire

Bracara Augusta se situe dans le nord-ouest de la Péninsule Ibérique et a été fondée aux alentours de 16 a.C.¹. Chef-lieu de *conventus*, la ville est devenue, sous Dioclétien, capitale de la toute nouvelle province de la *Callaecia*.

Les premières descriptions de l’enceinte datent du XIII^e siècle. Le chroniqueur arabe Ibn Abd Al-Hunim Al-Himiari² la décrit ainsi: “Cette ville de Braga, qui remonte à l’Antiquité, a été une des fondations des romains et une de leurs résidences royales. Elle était semblable à Mérida de part la solidité de ses édifices et l’ordonnement des murailles”.

¹ Martins, 2010 : 2

² Lemos *et al.*, 1998: 11